

# Contents

<i>Preface</i>	vii
<i>Acknowledgments</i>	ix
1. Introduction	1
1.1 Case Study: Disruption Management at Continental Airlines . . . . .	2
1.1.1 The Storm of the Century woke Continental Airlines up . . . . .	3
1.1.2 CALEB Technologies responded to the call . . .	4
1.1.3 Background of Continental Airlines . . . . .	5
1.1.4 The Go-Forward plan and the CrewSolver project	6
1.1.5 Challenges in modeling, solutions, and real-time technology . . . . .	8
1.1.6 The payback and the testimonials . . . . .	10
1.1.7 The vision, the Franz Edelman Award, and the bright future . . . . .	14
1.2 General Description of Disruption Management . . . .	16
1.3 Approaches to Uncertainties . . . . .	18

1.4	General Guidance of Disruption Management . . . . .	23
1.5	An Overview of the Book . . . . .	25
1.6	Literature Review . . . . .	27
2.	General Models for Disruption Management	31
2.1	Introduction . . . . .	31
2.2	Goal Programming Models . . . . .	32
2.2.1	Goal programming in general form . . . . .	32
2.2.2	Goal programming models for disruption management of the shortest path problem . . .	36
2.3	A Scenario-based Model . . . . .	40
2.4	Local Search Methods . . . . .	45
2.5	Literature Review . . . . .	49
3.	Disruption Management for Flight Scheduling	51
3.1	Introduction . . . . .	51
3.2	Flight Scheduling Problems . . . . .	52
3.3	Issues in Flight Rescheduling . . . . .	54
3.4	Time-Space Network Models . . . . .	57
3.4.1	Disruptions and network formulation . . . . .	58
3.4.2	Mathematical models . . . . .	60
3.4.3	Extensions and discussions . . . . .	63
3.4.4	LP relaxations and rounding heuristics . . . . .	66
3.4.5	Computational results . . . . .	69
3.5	A Time Band Model . . . . .	70
3.6	Set Packing Model . . . . .	73
3.7	Literature Review . . . . .	76

4.	Disruption Management for Airline Crew Scheduling	79
4.1	Introduction . . . . .	79
4.2	Overview of Crew Scheduling Problem . . . . .	80
4.3	Network Flow Formulation . . . . .	82
4.4	A Heuristics Algorithm . . . . .	85
4.4.1	Discussion on criteria selection . . . . .	86
4.4.2	Branch and bound algorithm . . . . .	87
4.4.3	Computational results and impacts . . . . .	91
4.5	Integer Programming Model . . . . .	94
4.5.1	Integer programming formulation . . . . .	94
4.5.2	LP relaxation . . . . .	95
4.5.3	Branching strategies . . . . .	96
4.6	Related Literature . . . . .	97
5.	Disruption Management for Machine Scheduling	101
5.1	Introduction . . . . .	101
5.2	Problem Statement and Definitions . . . . .	102
5.3	Disruption Management for an SPT Schedule . . . . .	105
5.3.1	Post-disruption management for machine disruption . . . . .	106
5.3.2	Post-disruption management for job disruption	107
5.3.3	Predictive management for machine disruption	109
5.3.4	Predictive management for job disruption . . .	113
5.4	Problems with Min-max Deviation Cost Functions . .	117
5.4.1	Post-disruption management for machine disruption . . . . .	118
5.4.2	Post-disruption management for job disruption	118
5.4.3	Predictive management for machine disruption	120

5.4.4	Predictive management for job disruption . . .	122
5.5	Extensions to Parallel Machines . . . . .	124
5.5.1	Post-disruption management for machine disruption . . . . .	125
5.5.2	Post-disruption management for job disruption	128
5.5.3	Predictive management for machine disruption	129
5.5.4	Predictive management for job disruption . . .	131
5.6	Literature Review . . . . .	131
6.	Disruption Management for Logistics Scheduling	135
6.1	Introduction . . . . .	135
6.2	Problem Description . . . . .	136
6.3	Minimizing Total Completion Time and Transportation Cost . . . . .	139
6.3.1	Problem $P2 D = \infty, t^k, K^k  \sum C_i + TC$ . . . . .	139
6.3.2	Problem $Pm D, t_j = 0, b  \sum w_i C_i + TC$ . . . . .	142
6.4	Minimizing Only Job Completion Deviation Costs . .	144
6.4.1	Problem $P2 D = \infty, t L_{\max}$ . . . . .	144
6.4.2	Problem $P2 D, t L_{\max}$ . . . . .	147
6.4.3	Problem $Pm D, t_j = 0  \sum w_i U_i$ . . . . .	148
6.5	Minimizing Weighted Sum of Job Deviation Costs and the Original Objective Function . . . . .	150
6.5.1	Problem $P2 D = \infty, t = 0 \alpha \sum w_i C_i + \beta \sum w_i T_i$	150
6.5.2	Problem $P2 D = \infty, t \alpha \sum w_i C_i + \beta \sum w_i T_i$ . .	152
6.6	Literature Review . . . . .	153
7.	Inventory Disruption Management Based on Eco- nomic Production Quantity Models	157
7.1	Introduction . . . . .	157

7.2	Problem Formulation . . . . .	158
7.2.1	Disruptions and disruption management policies	160
7.2.2	Deviation cost . . . . .	162
7.3	Disruption Management with Fixed Setup Times . . .	163
7.3.1	General models . . . . .	163
7.3.2	Minor disruptions . . . . .	165
7.4	Disruption Management with Flexible Setup Times . .	168
7.5	Two-Stage Models . . . . .	176
7.5.1	Case for fixed setup times . . . . .	178
7.5.2	Case for flexible setup times . . . . .	180
7.5.3	Special cases for minor disruptions . . . . .	181
7.5.4	Two-stage model with multiple retailers . . . .	185
7.6	Related Literature . . . . .	187
8.	Disruption Management for Discrete Production Planning Problems	191
8.1	Introduction . . . . .	191
8.2	Problem Formulations . . . . .	193
8.3	Dynamic Programming Algorithm . . . . .	196
8.4	Case for Convex Cost Functions . . . . .	197
8.4.1	Preliminaries . . . . .	198
8.4.2	The greedy algorithm . . . . .	202
8.4.3	Solving original production planning problems .	209
8.5	Numerical Examples and Computational Experiments . . . . .	210
8.5.1	Numerical examples . . . . .	210
8.5.2	Computational experiments . . . . .	213
8.6	Related Literature . . . . .	216

9.	Disruption Management for Supply Chain Coordination	219
9.1	Introduction . . . . .	219
9.2	Supply Chain Coordination without Disruptions . . .	221
9.3	Centralized Decision Making with Demand Disruptions . . . . .	224
9.3.1	Modeling of disruption management . . . . .	224
9.3.2	Optimal policies under a demand disruption . .	225
9.3.3	Value of disruption management . . . . .	230
9.4	Decentralized Decision Making after Demand Disruptions . . . . .	231
9.4.1	Case 1 : $\Delta D \geq \lambda_1 k$ . . . . .	231
9.4.2	Case 2 : $0 < \Delta D \leq \lambda_1 k$ . . . . .	233
9.4.3	Case 3 : $-\lambda_2 k \leq \Delta D < 0$ . . . . .	234
9.4.4	Case 4 : $\Delta D < -\lambda_2 k$ . . . . .	236
9.4.5	Impact of disruption management on supply chain coordination . . . . .	237
9.5	Extension to Nonlinear Demand Functions . . . . .	240
9.5.1	Disruption management for centralized deci- sion making . . . . .	240
9.5.2	Disruption management for supply chain coordination . . . . .	242
9.6	Extensions to a Supply Chain with Two Retailers . . .	245
9.6.1	Model description . . . . .	245
9.6.2	Supply chain coordination . . . . .	248
9.6.3	Centralized decision making for demand disruptions . . . . .	250
9.6.4	Supply chain coordination with demand disruptions . . . . .	252
9.7	Literature Review . . . . .	253

10. Disruption Management for Project Scheduling	257
10.1 Introduction . . . . .	257
10.2 Modeling of Disruption Management for Project Scheduling . . . . .	258
10.2.1 Types of disruptions . . . . .	260
10.2.2 Options for disruption management . . . . .	262
10.2.3 Objective function . . . . .	262
10.2.4 Disruption management time window . . . . .	264
10.2.5 ILP model . . . . .	264
10.3 Some Special Cases . . . . .	265
10.3.1 Resource-unconstrained case . . . . .	265
10.3.2 Case with one non-renewable resource . . . . .	269
10.3.3 Case with one renewable resource . . . . .	270
10.4 A Hybrid MIP/CP Solution Approach . . . . .	270
10.4.1 Procedure . . . . .	272
10.4.2 Branch and cut . . . . .	273
10.4.3 Constraint propagation . . . . .	275
10.5 Numerical Examples . . . . .	279
10.6 Computational results . . . . .	284
10.7 Literature Review . . . . .	286
11. Conclusion	289
<i>Index</i>	293